COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2003

ESTI MATE SUMVARY 13:37: 57
CONTI D: C14091 ESTI MATE NO 0005 PROG SPEC YR 2002
PCN: 14091- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 40.0 DAYS TIME ALLOW 100 WORK DAYS
FY 03 - REG ONW DE DECK REPAI R PERCENT TIME:  40.00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO R600- 193
FY 03 - REG ONW DE DECK REPAIR
NAVE OF ROAD: 999
PRQJECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 07/ 02/ 2003 DATE TI ME STARTED 10/09/2002
ONE PLAIN VI EW RD DATE LET 08/ 15/ 2002 DATE WORK BEGAN 10/ 09/ 2002
DATE AWARDED 08/ 28/ 2002 DATE TI ME STOPPED 08/25/2003
DATE CONTRACT EXECUTED  09/17/2002 DATE ACCEPTED 08/ 25/ 2003
PLAI N W 53577 608/ 546- 2311 DATE NOTI CE TO PROCEED 10/ 09/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 582, 293. 14 PARTI Cl PATI NG $ 1, 451. 08 $ 0. 00
AWARD PRQJECT AMTI:  $ 1,464, 378.95 NON- PARTI Cl PATI NG 1,573,877.82 20,745.81
PERCENT COMPLETE: 99. 56% TOTAL EARNI NGS 1, 575, 328. 90 20, 745. 81
FUNDS AVAI LABLE: $ 6, 964. 24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,575, 328. 90 20, 745. 81
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -14,099. 84 -3.52
SECURI TI ES ENCUVBERED 14, 099. 84 3.52
NET EARNI NGS 1,575, 328. 90 20, 745. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 575, 328. 90 20, 745. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 745. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14091- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: R600- 193 ESTI MATE NO 0005 13:37: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00246 *REMOVAL OF ASPHALT MAT (PLANI NG) ( SPECIAL) 6, 013. 000 6,013. 000
SY 0. 000 0. 00
5. 46000 6, 013. 000 32, 830. 98
0010 403-00720 *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 58. 680 58. 680
TON 0. 000 0. 00
163. 13000 58. 680 9, 572. 47
0015 403-34871 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100) (PG 76-28) 260. 000 260. 000
TON 0. 000 0. 00
48. 00000 260. 000 12, 480. 00
0020 614-72872 *LOOP DETECTOR (M CRO TYPE) 0. 000 0. 000
EACH 0. 000 0. 00
425. 86000 0. 000 0. 00
0025 614-72875 *LOOP DETECTOR W RE 0. 000 0. 000
LF 0. 000 0. 00
2. 55000 0. 000 0.00
0030 614-80006 *SURFACE CONDI TI ON ANALYZER 0. 000 0. 000
EACH 0. 000 0. 00
9, 500. 44000 0. 000 0. 00
0035 626- 00000 *MOBI LI ZATI ON 1. 000 0.915
LS 0. 085 12, 268. 60
144, 336. 49000 1. 000 144, 336. 49
0040 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 1. 000
LS 0. 000 0. 00
120. 92000 1.000 120. 92
0045 627-00005 *EPOXY PAVEMENT MARKI NG 74. 200 74. 200
GAL 0. 000 0. 00
206. 22000 74.200 15, 301. 52
0050 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 95. 300 95. 300
GAL 0. 000 0. 00
123. 73000 95. 300 11,791. 47
0055 627-03000 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C) 292. 000 292.000
SF 0. 000 0. 00

20. 62000 292. 000 6, 021. 04



CONTI D: C14091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14091- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: R600- 193 ESTI MATE NO 0005 13:37:57

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-00000 *FLAGG NG 1, 967. 000 1, 967. 000
HOUR 0. 000 0.00
35. 28000 1, 967. 000 69, 395. 76
0065 630-00003  *UNI FORVED TRAFFI C CONTROL 189. 500 189. 500
HOUR 0. 000 0.00
42.32000 189. 500 8, 019. 64
0070 630-00004 *TRAFFI C CONTROL VEH CLE 2.000 1. 800
EACH 0. 200 322.86
1, 614. 32000 2.000 3,228. 64
0075 630-00007 *TRAFFI C CONTROL | NSPECTI ON 49. 000 49. 000
DAY 0. 000 0.00
154. 33000 49. 000 7,562. 17
0080 630-00009 *TRAFFI C CONTROL VEHI CLE ( TRUCK) 1. 000 0. 900
EACH 0. 100 1, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0085 630-00012 *TRAFFI C CONTROL MANAGENMENT 92. 000 92. 000
DAY 0. 000 0.00
458. 17000 92. 000 42,151. 64
0090 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 83. 000 74.700
EACH 8. 300 2,070. 19
249. 42000 83. 000 20, 701. 86
0095 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 7.200
EACH 0. 800 282.29
352. 86000 8. 000 2,822. 88
0100 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 967. 38
4,836.91000 2.000 9, 673. 82
0105 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 4. 500
TYPE
) EACH 0.500 604. 62
1, 209. 23000 5. 000 6, 046. 15
0110 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 126. 000 113. 400
EACH 12. 600 1, 836. 58
145. 76000 126. 000 18, 365. 76



CONTI D: C14091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14091- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: R600- 193 ESTI MATE NO 0005 13:37: 57

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-80380  *TRAFFI C CONE 143. 000
EACH 190. 91
13. 35000 1, 909. 05
0120 630-85040  *I MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000
( TEMPORARY)
EACH 967. 38
4, 836. 90000 9, 673. 80
0125 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000
FA 0. 00
1. 00000 0.00
0130 700-70022 F/ A QIT PILOT 0. 000
FA 0. 00
1. 00000 0. 00
0135 700-70028 F/ A ESB PROGRAM 0. 000
FA 0. 00
1. 00000 0.00
0200 630-80335 BARRI CADE (3 MA) (TEMP) BARRI CADE FOR DALHI A ST 5. 000
EACH 175. 00
350. 00000 1, 750. 00
0205 630-80341  CONST TRAF SIGN (A) 8. 000
EACH 60. 00
75. 00000 600. 00
0210 900-00014  ADDED | TEM (LUMP SUM)/ REI MBURSMENT FOR DAMAGED AUTC 1. 000
LS 0. 00
1, 841. 82000 1, 841. 82
0215 900-00014  ADDED | TEM (LUWMP SUM)/ RESTOCK CHARGE AND FREI GHT FOR 1. 000
ROADWAY SENSOR
LS 0. 00
1, 984. 16000 1,984. 16
0220 202-00250 REM PAVEMENT MARKI NG REMOVAL OF PAVEMENT MARKI NG 2, 044. 000
SF 0. 00
1. 00000 2,044.00



CONTI D: C14091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14091-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: R600- 193 ESTI MATE NO 0005 13:37: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 900-00014  ADDED | TEM (LUMP SUM) / 6, 964. 250 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  457,190.29$ 20,745.81$ 450, 226. 04
CAT NO0300 STRUCTURES
0155 202-00246 *REMOVAL OF ASPHALT MAT (PLANING (SPECIAL) 8, 873. 000 8, 873. 000
sy 0. 000 0. 00
5. 46000 8, 873. 000 48, 446. 58
0160 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 4,710. 000 4,710. 000
5% 0. 000 0.00
55. 60000 4,710. 000 261, 876. 00
0165 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2) 4, 666. 000 4, 666. 000
sy 0. 000 0. 00
76. 12000 4, 666. 000 355, 175. 92
0170 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 128. 800 128. 800
5% 0. 000 0.00
150. 00000 128. 800 19, 320. 00
0175 403-34871  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) (PG 76-28) 1,871.570 1,871.570
TON 0. 000 0. 00
48. 00000 1, 871.570 89, 835. 36
0180 515-00120  *WATERPROOFI NG ( MEMBRANE) 8, 873. 000 8, 873. 000
5% 0. 000 0.00
9. 95000 8, 873. 000 88, 286. 35
0185 601-03041  CONCRETE CLASS D (BRI DGE) (SPECIAL) 459. 500 459. 500
cy 0. 000 0. 00
500. 00000 459. 500 229, 750. 00
0190 602-00000  REI NFORCI NG STEEL 18, 879. 000 18, 879. 000
LB 0. 000 0.00
1. 64000 18, 879. 000 30, 961. 56
CAT 0300  CURRENT AMT $ 1,123,651.77$ 0.00$ 1,123,651.77



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

CONTI D: C14091
PCN: 14091-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: R600- 193 ESTI MATE NO 0005 13:37: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS
0195 620-00020  SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
725. 54000 2.000 1, 451. 08
CAT 0400  CURRENT AMT $ 1,451.08 % 0.00$% 1, 451. 08

PRQJECT TOTAL CURRENT AMI $ 1,582,293.14$%

20,745.81% 1,575, 328. 89



